



City of Omaha  
1819 Farnam St  
Omaha, NE 68183  
cityofomaha.org  
402-444-7000

# CARTER LAKE EMERGENCY FORCE MAIN REPLACEMENT OPW 53651

## CONSTRUCTION NOTICE UPDATE - PHASE 1

In follow up to the initial notice of construction for the City of Omaha sanitary sewer force main project from the East Omaha Lift Station to 11th Street, please be advised of the following schedule for construction pertaining to **Phase 1 beginning Monday, December 11<sup>th</sup>, 2023**. Here's what to expect during this phase of construction.

### Phase 1: 11<sup>th</sup> Street to Avenue H

- Phase 1 will begin on 11th Street north of the railroad tracks and extend north through the intersection at Avenue H.
- Mobilizing and locating of utilities is scheduled to begin December 4 with no lane restrictions or impacts to traffic. Through traffic on 11<sup>th</sup> Street and Avenue H will be maintained during this first week.
- Construction along 11<sup>th</sup> Street with the **full closure of Avenue H east of 11<sup>th</sup> Street will begin on Monday, December 11<sup>th</sup>**. Access to Avenue H between 11<sup>th</sup> and 5<sup>th</sup> Streets will be provided along an alternate route utilizing Abbott Drive, Avenue H, 9<sup>th</sup> Street, and Avenue J.
- Construction crossing 11<sup>th</sup> Street is scheduled for mid-December and is to be completed under traffic. Note, during daily construction activities, 11<sup>th</sup> Street will be reduced to one lane of traffic under controlled flagging operations. **However, through traffic will be maintained at all times along 11<sup>th</sup> Street**. Outside of daily activities, two lanes in the northbound and southbound directions will be open to through traffic.
- Construction of Phase 1 is anticipated to be completed in late-January 2024, depending on weather and site conditions. Phase 2 of construction is anticipated to start late-December 2023.

## CONTACT US

For specific comments or questions regarding the plan or construction, please feel free to speak with the JEO Representative, Alyssa Vaughan. If you have immediate questions or concerns during construction, please contact the Contractor Representative, Darren Elliot.

Alyssa Vaughan  
Community Engagement Specialist  
JEO Consulting Group  
402.964.3965, [avaughan@jeo.com](mailto:avaughan@jeo.com)

Darren Elliot  
Contractor Project Manager  
Valley Corporation  
402.669.9033, [darren@valleycorp.com](mailto:darren@valleycorp.com)

Thank you in advance for your patience and help as we work to improve future sanitary sewer service.